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January 16, 2019 
 

 

VIA ECFS 
 

Ms. Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th St., S.W. 
Washington, D.C.  20554 
 

Re:  Connect America Fund, WC Docket No. 10-90 
 
 

Dear Ms. Dortch: 
 

In 2015, Frontier accepted Connect America Fund (CAF) Phase II support to deploy 
broadband service to over 774,000 locations in twenty-nine states.  Using that support, Frontier 
has already enabled broadband service at speeds of at least 10/1 Mbps or higher to more than 
460,000 locations in CAF II census blocks in those states.  Frontier’s current year-end data reflects 
that it met or exceeded the program’s December 31, 2018 interim broadband deployment 
milestone in twenty-seven states.  
 

At this point, however, that data also reflects that, while very close, Frontier may not have 
reached the deployment milestone in two states.  Thus, in accord with 47 C.F.R. § 54.320(d), 
Frontier provides this notice that, based on preliminary year-end data, it may not have met the CAF 
Phase II sixty percent interim deployment milestone in Nebraska and New Mexico.  Still, our 
tracking also reflects that, in each of these states, Frontier has deployed to fifty-seven percent or 
more of the total CAF II locations in each state.1  Frontier continues its process to review, validate 
and confirm the data.  By March 1, we will provide the vetted requisite information to the HUBB 
portal in accord with 47 C.F.R. § 54.316. 
 

                                                           
1 Because Frontier currently anticipates that any compliance gap for these states will be less 
than five percent of the interim deployment milestone, the Commission’s non-compliance 
measures should not be triggered.  See 47 C.F.R. § 54.320(d) (reflecting that non-compliance 
measures are not triggered until a carrier has a compliance gap of at least five percent); see also 
Connect America Fund, et al., WC Docket No. 10-90, et al., Report and Order, 29 FCC Rcd 15644, 
15695 n.323 (2014) (stating that “a shortfall of less than 5% of locations for a given interim 
milestone should not be a concern warranting additional monitoring”). 
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Frontier continues to deploy broadband to CAF II locations under the program and remains 
committed to meeting its CAF II obligations.  In accord with section 54.320(d), Frontier is also 
providing this notice to the Universal Service Administrative Company and to state commissions 
and relevant Tribal Governments in the impacted states.  Please contact the undersigned with any 
questions regarding this notice. 
 

Sincerely, 
  
/s/ AJ Burton 
 

AJ Burton  
 

cc:  Alex Minard 


